
Proposed Ronald Reagan Parkway Extension

TIMELINE
Estimated dates; subject to change

Feasibility
Now to 3Q10 

Development/NEPA*

3Q10 to 3Q12

Construction
4Q12 to 4Q15

Extension Opens
2015

GO

→

*This stage requires further public involvement and environmental analysis.
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